EXTENSION OF TIME

Name of the Work:	Providing and construction of culverts at kammajondanahalli area in W.No:12
Job No:	012-11-000064
Work order No:	349/15.02.2013
BR No:	307/31.8.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

28/5

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike